SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:24PM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
. 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 069 . y 254 . 20-May-2010 Thursday 04-SE-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:

Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 27-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny
Working Day [ ] If no, explain:
Diary: Dispute
OBG Bolting & Welding
ABF crews came to the site at 6:50 AM. crews had to work on splice 4 weld repairs . Crews =

started at 7:00 AM.

lan & Earl had to work on the top plates weld repairs between 4 E - 5 E . Crews had to prepare
their tools & equipment , they were done at 7:30 AM. Crews had to cut the weld , excavate , clean & grind
6 locations for repair . They started at 7:35 AM. Crews were done at 1:45 PM. Crews had to wrap up their
tools & equipment . They were done at 2:00 PM.

After that , crews had to work on splice 4 lower plates between 4 E - 5 E . Crews had to weld between
the South longitudinal diaphragm & D 2 . 0.7 meter long weld , & between D 16 & the longitudinal
diaphragm on the North side . 1.5 meter long weld . Crews had to mobilize their tools & equipment ,
reroute the gas & power lines . They were done at 3:30 PM.

Then , crews had to clean , grind the top of the back bar , & the edge of the plates. Crews started at
3:40 PM. They were done at 5:10 PM. Crews left at 5:20 PM.

Jim , & Dan were on the site . Jessie , & Tom had to M T the 17 repaired locations on the top plates .

James , C, & James G had to work on house keeping & work on the top hand rails in lift 6 . Crews
started at 7:15 AM. They were done at 3:10 PM. Crews left at 3:30 PM.

04-0120F4 Bid Item: 056 X-L05-CBM.056 E-W Line Cross Over Lift 05 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L04-ALB.056 E Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L05-ALB.056 E Line Lift 05 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4

Inspector Name Daouk, Sami

Daily Diary Report by Bid Item

Diary #: 069  Date: 20-May-2010

Thursday

04-0120F4 Bid Item:
AMERICAN BRIDGE/FLUOR, A JV

E-LO5-WEL.056

E Line Lift 05 Weld

Labor
Trade RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker IAN MURPHY 8.00 2.00 0.00 10.00 D
Ironworker EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000070 WELDER W/METER, 1000 AMP No
500 0.00 000 0.0 []
04-0120F4 Bid Item: E-L06-ALB.056 E Line Lift 06 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker DARRYL WEBB 8.00 0.00 0.00 8.00 D
Ironworker JAMES CANTANDO 8.00 0.00 0.00 8.00 D
Ironworker JAMES GALBRAITH 8.00 0.00 0.00 8.00 D
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